

S.No.	Activity	Period
Pre-revision activities		
1.	Training of EROs/AEROs/BLOs etc on all laws and guidelines related to ER, including training on the latest IT applications and systems	From 01.06.2023 (Thursday) to 20.07.2023 (Thursday)
2.	(i) House to House verification by BLOs	21.07.2023 (Friday) to 21.08.2023(Monday)
	(ii) Rationalization/Re-arrangements of Polling Stations. (iii) Removal of discrepancies in Electoral Roll/EPICs. (iv) Improvement of image quality ensuring good quality photographs, by replacing blurred, poor quality and not to specification and non-human images in roll, wherever necessary. (v) Recasting of Section/Parts and Finalization of proposed restructuring of section/part boundaries location of polling stations and getting approval of list of polling stations. (vi) Identification of Gaps and finalizing the strategy and timeline to bridge such gaps, and (vii) Updation of Control table	22.08.2023 (Tuesday) to 29.09.2023 (Friday)
3.	(i) Preparation of Format 1 to 8. (ii) Preparation of Supplements and integrated draft roll with reference to 01.01.2024 as the qualifying date	30.09.2023(Saturday) to 16.10.2023 (Monday)
Revision Activities		
4.	Publication of Integrated draft electoral roll.	27.10.2023 (Friday)
5.	Period for filing claims & objections	27.10.2023(Friday) to 09.12.2023(Saturday)
6.	Special campaign dates	Two Saturdays and Sundays within claims and objection period to be decided/fixed by the CEO.
7.	Disposal of claims and objections	By 26.12.2023 (Tuesday)
8.	(i) Checking of health parameters and obtaining Commission's permission for final publication (ii) Updating database and printing of supplements	By 01.01.2024(Monday)
9.	Final publication of electoral roll	On 05.01.2024 (Friday)