

The schedule of the Special Summary Revision of Electoral roll, 2025 is as follows.

S.No.	Activity	Period
<b>Pre-revision activities</b>		
1.	(i.) H2H verification through BLOs (ii.) Rationalization/Re-arrangement of Polling Stations. (iii.) Removal of discrepancies in the Electoral roll/EPIC. (iv.) Improvement of image quality ensuring good quality photographs, by replacing blurred, poor quality and not to specification and non-human images in the roll, wherever necessary. (v.) Recasting of Section/Parts and Finalization of proposed restructuring of section/part boundaries location of polling stations and getting approval of list of polling stations. (vi.) Identification of the Gaps and finalizing the strategy and timeline to bridge such gaps, and (vii.) Updation of Control table.	20.08.2024 (Tuesday) to 18.10.2024 (Friday)
	(i.) Preparation of Format 1 to 8. (ii.) Preparation of integrated draft roll with reference to 01.01.2025 as the qualifying date	19.10.2024 (Saturday) to 28.10.2024 (Monday)
<b>Revision Activities</b>		
2.	Publication of Integrated draft electoral roll.	<b>On 29.10.2024</b> (Tuesday)
3.	Period for filing claims & objections	29.10.2024 (Tuesday) to 28.11.2024 (Thursday)
4.	Special campaign dates	2 <sup>nd</sup> Nov & 16 <sup>th</sup> Nov 2024 (Saturdays) 10 <sup>th</sup> Nov & 24 <sup>th</sup> Nov 2024 (Sundays)
5.	Disposal of claims and objections	By 24.12.2024 (Tuesday)
	(i.) Checking of health parameters and obtaining Commission's permission for final publication (ii.) Updating database and printing of supplements	By 01.01.2025 (Wednesday)
6.	Final publication of electoral roll	<b>On 06.01.2025</b> (Monday)